

**ORDINANCE NO. 142-20**

**AN ORDINANCE AMENDING ORDINANCE NO. 114-19,  
PASSED JULY 31, 2019 RELATIVE TO THE PAYMENT FOR  
THE DESIGN-BUILD CONTRACT WITH CPS  
CONSTRUCTION, INC. FOR DESIGN AND CONSTRUCTION  
OF A CITY HALL PARKING STRUCTURE.**

**WHEREAS:** Ordinance No. 114-19, passed July 31, 2019, authorized the Design-Build Contract with CPS Construction, Inc. for design and construction of a City Hall Parking Structure; and

**WHEREAS:** That a modification to the contract has resulted in a decrease to the contract in the amount of \$73,428.32.

**NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY  
OF MEDINA, OHIO:**

**SEC. 1:** That the contract amount authorized in Ordinance No. 114-19, passed July 31, 2019, is hereby amended from \$3,714,000 to \$3,640,571.68 for the design and construction of a City Hall Parking Structure.

**SEC. 2:** That it is found and determined that all formal actions of this Council concerning and relating to the passage of this Ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with the law.

**SEC. 3:** That this Ordinance shall be in full force and effect at the earliest period allowed by law.

**PASSED:** August 24, 2020

**SIGNED:** John M. Coyne, III  
President of Council

**ATTEST:** Kathy Patton  
Clerk of Council

**APPROVED:** August 25, 2020

**SIGNED:** Dennis Hanwell  
Mayor